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В статті проведено концептуальний 
аналіз етапів формування проектної коман-
ди і процеси управління її проектної діяльно-
сті з метою досягнення успішного завершен-
ня поставлених цілей в проекті
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В статье проведен концептуальный ана-
лиз этапов формирования проектной коман-
ды и процессы управление ее проектной дея-
тельностью с целью достижения успешного 
завершения поставленных целей в проекте
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In the article the conceptual analysis of the 
stages of forming of project team and process-
es is conducted management its project activity 
with the purpose of achievement of successful 
completion of the put aims in a project
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Introduction
It is known that a team of project is motive force of pr-
oject. [1] And from that as far as a team will be engaged in 
realization of project, success of project depends straight. 
Another factor, influencing on efficiency of work of team 
of project, is communication between the members of team, 
and also communications with other interested parties of 
project.
It is impossible to mix up a «project team» with a «gro-
up», because a «group» is an association of people on aims or 
interests. Team is not simply group of people. It is a group, 
operating together with the purpose of achievement of resu-
lts to which everybody aspires from a group. Team potential 
is much higher than potential of group or individual efforts. 
Due to this potential the most ordinary project, being on 
verge of crash, can give brilliant results.
Analysis of researches and publications
Work in a team allows to utillize efforts, skills, capabilit-
ies and creative possibilities all, who participates in a project. 
A team enables to work together, operating here flexibly and 
effectively. For this reason for achievement of success it is 
necessary to understand during realization of project, how 
to pick up a good team and as effectively by it to lead. [1,2]
The purpose of the article is a leadthrough of conceptual 
analysis of the stages of forming of project team and proces-
ses of management of its project activity with the purpose of 
successful completion of the put aims in a project.
Raising of task
For providing of effective management a project resea-
rchers select the row of important moments which must be 
realized as early as motion of preparation of project[3-5]:
• understanding at all levels of guidance of organizatio-
nal essence of project management;
• personal interest and support of project the top mana-
gement of organization;
• ability of subdivisions and services organization to 
adapt oneself to work in the conditions of project manage-
ment;
• accordance of leader of project to the criteria of sele-
ction: clear orientation on the receipt of concrete results to 
the certain term, complete understanding of corporate aims, 
aspiration to bring in the personal contribution to their ach-
ievement, skills of work with people;
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• presence for the leader of leader qualities: authoritati-
veness, responsibility, ability to insist and support business 
contacts.
І. Principles of forming of project teams
1. Signs of project team
For an any project management on the period of his rea-
lization a specific temporal organizational structure, headed 
the leader of project, is created.
In a due form the project team reflects the existent or-
ganizational structure of project management, division of 
functions, duties and responsibility for made a decision in 
the process of his realization. It is known that there is a ma-
nager of project at top level of structure, and on lower levels 
are performers, departments and specialists, responsible for 
separate functional spheres.
Among the great number of factors, determining team 
efficiency, it is possible to select team parameters, external 
environment of functioning and motivation of team (fig. 1).
Fig. 1. Factors, determining team efficiency
Thus, leader, forming a team must without fail take into 
account:
• aims, standings before a team;
• necessary knowledges, abilities, skills and experience 
of the attracted personnel;
• psychological requirements to the future members of 
team;
• time which a team will function during.
All of parameters of team can be divided into two groups 
(fig. 2).
Fig. 2. Team parameters
On maintenance a team of project is a group of specialists 
of high qualification, possessing knowledges and skills, nece-
ssary for effective achievement of aims of project.
A basic strategic factor of creation and activity of pro-
ject team is realization of project – protracted enterprise, 
possessing the enhanceable stake of risk and subject to the 
permanent changes. Therefore the special description of pr-
oject team is enterprise character of its activity, directed on 
the decision of the semistructured tasks and rapid reacting 
on the requirements of external environment and changing 
terms of realization of project.
2. Composition of project team
It is accepted to examine the process of formation of pro-
ject team as formation of single, integral collective of manag-
ers, capable effectively to arrive at the purpose of project.
The project team is created the leader of project – legal 
entity-customer. The task of leader of project at forming of 
team is a selection of members teams which would provide:
• accordance of quantitative and high-quality compositi-
on of team to the aims and requirements of project;
• effective group work on a project management;
• psychological compatibility of team members and crea-
tion of active stimulant «into a project» culture;
• unfolded into a group intercourse and making of optim-
um group decisions of problems, arising up during realization 
of project.
The leader of project appoints the manager of project, 
carrying out the general managing a project, supervisory his 
basic parameters and co-ordinating activity of taem membe-
rs. The manager of project from approval of leader determin-
es the necessary number of specialists – team members, their 
qualification, selects and renting of workers.
3. Stages of life cycle of project team
The team of project has the life cycle in which it is poss-
ible to select five basic stages: forming, «work», functioning, 
reorganization, disbandment.
At forming of team the collected specialists at times are 
unknown with each other, before did not work together. For 
their effective joint activity a certain period is needed, when 
they will define relations, will adapt oneself to the terms 
of work in a team, realize itself single whole. On the stage 
of forming there is an acquaintance of team members with 
each other and with a project on the whole, general aims and 
values are formed.
A period of work is a period of beginning of joint work, 
development of solidarity of group, decision a collective task. 
Usually he is characterized the enhanceable level of conflict, 
caused distinction in characters of specialists, approaches, 
styles and methods of decision of problems. On this stage the 
process of selection of leaders goes into a team, the roles of 
workers and their place are determined in a team.
The most long is consider the working stage, when the 
normal productive process of work goes on the basis of the 
formed team sense. This stage is characterized the maximal 
opening of individual creative capabilities, team members 
study to understand and take into account interests of each 
other.
At the change of project, change of structure of project 
management, completion of the separate stages of project, 
to replacement of workers in connection with professional 
disparity invitation of temporal specialists and experts and 
the stage of reorganization comes in other cases. The task of 
manager on this stage consists in organization of adaptation 
of new members of team to style and methods of mutual 
relations in a team, in becoming of their professional role, 
determination of duties etc.
At completion of the separate stages or all of project se-
parate subdivisions or all of team are broken up accordingly. 
Two variants of further actions of specialists of company are 
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thus possible. In first case upon termination of project work-
ers go back into the functional subdivisions of organization. 
In second case, if the team of project was formed not from the 
employees of this organization, the manager of project runs 
into the problem of further employment of workers which are 
not in a position to try back work. It is recommended a team 
leader to show attention to further employment of specialists 
in a professional sphere, to give objective recommendations 
the members of project group with pointing their qualificat-
ion, knowledges, skills and experience.
4. Determination of functional duties of team partic-
ipants
The feature of distributing of duties between the membe-
rs of team of project is team responsibility for implementati-
on of separate functions, for the separate spheres of activity, 
that distributing of duties is made between subdivisions of 
team, and into subdivisions there is the collective taking 
of decisions and solidarnaya responsibility for the results of 
activity.
5. Selection of project team
The manager of project is engaged in the selection of pro-
ject team. On a selection and reception on work of functional 
managers made a decision jointly with the direct leader of 
appropriate department. Specialists in subdivisions of team 
are taken away by the manager of functional subdivision.
Usually education, experience, medical information, 
come forward the criteria of selection (because for impleme-
ntation of some types of works on a project certain physical 
qualities which must be confirmed the proper medical docu-
ments can be required).
At the selection of team of project besides professional 
requirements it is necessary to take into account the follo-
wings qualities: ability to work in a group; independence, 
enterprise; desire to take responsibility for made a decision; 
ability to accept risky decisions, work in the conditions of 
vagueness; communicability, stability to stresses; low level 
of conflict; accordance of the valued options aims and values 
of project.
For work in a project team age of personnel is preferable 
from 25 to 45 years, which is characterized high activity, 
high professionalism and capacity for the innovative type of 
thought.
ІІ. Structure and maintenance of management a project 
team
1. Planning of work of project team
Planning of activity of team of project must begin yet to 
the receipt of investments.
After determination of structure of team and manager of 
project his task is the careful planning of work of all of funct-
ional subdivisions of team for the effective use and allocation 
of resources, selected on a project.
The first step in planning of team is determination of 
necessary quantitative and high-quality composition of team 
and personnel of project. The further process of planning 
requires active voice of all of members of project team.
2. Organization of work of team
Distributing of duties and responsibility comes forward 
one of principles of team work for achievement of the put 
aims, but not hard fixing of executable functions.
For effective organization of work of team needed:
• clear distributing of roles and duties;
• awareness of team of aims and active tasks of project 
all of members;
• account and personality, and professional qualities of 
specialists at an association them in a team;
• attention of managers and to achievement of aims of pr-
oject, and to establishment of friendly working atmosphere.
Conclusions
Control after implementation of the put aims and coor-
dination of activity of separate functional subdivisions is a 
major function of manager of project.
All of organizational - debenture activity which you will 
prepare will help you: to watch after realization of project 
and written into the calendar graph; to distribute the sph-
eres of responsibility and provide with employees duties; to 
carry your vision of project team to the members; to explain 
to them, what you expect from them, when a project must be 
completed and as him successfully to complete.
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